START

Does the
Contract
include Specia
Qvision 82

Schedule Flowchart According to the 2008 Specifications

If Special Provision 82
does not apply, then
Standard Specification
108.02 sets the project
scheduling
requirements.

YES

Preconstruction

Conference

equired by the
Fngineer

NO
\ 4

Submit the written
narrative at least
2-working days
prior to the start of
work.

YESP|

Submit the written
narrative at least 2-
working days prior to
the Preconstruction
Conference & present
the plan at the
conference.

Engineer
require an

The Contractor will
have 30 days to
submit a written

narrative and
activity bar chart.

Updates will be
required monthly.

Updates will occur
through bi-weekly

l

progress
meetings.

See more details
in Standard
Specification
108.02.




